Standard Form 30 Continuation Pages
Contract Number GS00Q09BGD0025
Task Order GST0013AJ0084
Modification PO12

Page 3 of 3

Block 14 Continued:

The purpose of this modification is to incrementally fund CLINS 2001 and 2002.

1) Incrementally fund CLINS 2001 and CLIN 2002:

un|  psepion | Tion | e e Fning

2001 |Labor — Tasks 1 through 7 $5,543,105 $3,867,052 $9,410,157
Estimated Cost \(b) (4) \(b) (4) $8,641,441
Estimated Award Fee \(b) (4) \(b) (4) $768,716

2002 | Subcontractor Labor $1,763,562 $923,304 $2,686,866

See Section B.13.1, Incremental Funding Limitation of Government’s Obligation, and

Section J.1, Attachment AAAA, Incremental Funding Table for updates.

Changes pursuant to this modification are noted by a black vertical line in the right hand margin

on changed pages B-8 and J-4. All other terms and conditions remain unchanged.

SUMMARY OF COST IMPACT OF ABOVE CHANGES

e The total funding obligated under this Task Order is increased by $4,790,356 from
$64,712,863 to $69,503,219.

e The total estimated value of the Task Order remains unchanged at $365,186,948.




